
ID Task Name

0

FY 2018 Mission Beach IFS
1

1 INITIATION PHASE
2 1.1 Obtain Project/Cost Information from Dept.
3 1.2 Finalize Project/Cost Information from Dept.
4

2 ANALYSIS PHASE
5 2.1 Calculate Development Impact Fees (DIF)
6 2.2 Prepare Draft IFS
7

3 REVIEW PHASE
8 3.1 MB Planning Group Introduction
9 3.2 MB Subcommittee Meetings*

10 3.3 MB Planning Group Recommendation
11 3.4 City interdepartmental review 
12

4 APPROVAL PHASE 
13 4.1 Infrastructure Committee
14 4.2 City Council
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FY 2018 MISSION BEACH                                                      

IMPACT FEE STUDY TIMELINE

*Assumes 3 subcommittee meetings.
**New DIF rates effective 60 days after Mayoral approval.

Planning Department

Facilities Financing Section

Project: FY 2018 Mission Beach IFS
Date: Tue 1/16/18
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FY 2018 MISSION BEACH                                                      

IMPACT FEE STUDY TIMELINE

*Assumes 3 subcommittee meetings.
**New DIF rates effective 60 days after Mayoral approval.

Planning Department

Facilities Financing Section

Project: FY 2018 Mission Beach IFS
Date: Tue 1/16/18


